
 

 
The SoCalREN Public Agency Programs were created on the belief that public agencies can be powerful 
agents of change. Energy conservation at the local level gives communities direct, tangible benefits in the 
form of freed-up public resources. Take a look at what agencies enrolled in the SoCalREN Public Agency 
Programs accomplished together as a Network, and thanks again for joining us and making an impact. 
 

 
 

 
 

 
This report was created by the SoCalREN Public Agency Program and is for internal use only. Data as of October 2019. 

This Program is administered by the County of Los Angeles and funded by California utility ratepayers  
under the auspices of the California Public Utilities Commission. 
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Below is a personalized status update for Coachella Valley Water District. Since the enrollment of                             
Coachella Valley Water District in ​November 2016​, the SoCalREN Public Agency Program has                         
worked with the Coachella Valley Water District to improve its energy efficiency and save money. To                               
date, this collaboration has saved ​3​% of the overall electric energy usage. 
 

Opportunities for Success 

*Cost and energy savings are potential, based on each project’s incentives estimates, completed audit or the SoCalREN Public Agency Program 
project scoping tool  
 

Key Project Milestones 
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Status  Lighting  Pumping/Process 
Optimization  Cost Savings*  Energy 

Savings*  Incentives  

In Progress  1 Project  3 Projects  $188,800 
Annually 

1,573,500 kWh 
Annually 

4 Apps 
$134,200 Saved 

Key Milestones  Whole Building 
Lighting 

Process 
Optimization 
(2 Projects) 

Pump Overhaul 
(6 pumps) 

Energy Cost Savings  $22,000  $42,000  $125,000 

Energy Audit  Done!  Done!  Done! 

Incentives & Funding Reserved  Done!  Done!  Done​! 

Design & Proposal  Done!  Done!  Nov 2019 

Council/Board Approval  Done!  Done!  Done! 

Construction Start  Done!  Done!  Done! 

Construction End  Jan 2020  Dec 2019  Oct 2021 

Incentives Received   June 2020  Dec 2020  Jan 2022 


